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Date: Friday, January 03, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Patrick Ahern 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Cloudy, 30% chance of snow, Lo: 41°F, High: 47°F, Winds: 5 to 10 mph, due SW, 89% humidity 

85%. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed site start up actives. 

2. ERRS began installing an industrial racking system in WH2. 

3. ERRS conducted excavations on the North side of the soil pile. 

4. START V completed HGPe start up procedures and QC check. 

5. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 4, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will begin concrete removal in WH3. 

3. START V will conduct GPS activities of the soil pile on site on site. 
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Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 21 

Total Number of Disposal Trucks to Date 314 

Soil Volume Transferred to Disposal Trucks 483 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
7,199 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 
 View ERRS installing an industrial racking system in WH2. 

 

 

View ERRS conducting excavations on the North side of the soil pile, in 

A12. 

 


